

# USAA Squad Delivery Performance Assessment

Analytics readout — 3 squads, 6 sprints, 157 tickets (132 completed). All figures reconcile to source. *Synthetic data; portfolio demonstration.*

|                 |              |                   |                        |
|-----------------|--------------|-------------------|------------------------|
| <b>44.9 hrs</b> | <b>22.9%</b> | <b>132</b>        | <b>17</b>              |
| Avg Cycle Time  | Rework Rate  | Tickets Completed | Post-Release Incidents |

## Finding 1 — Review is the bottleneck, not coding

Work waits ~29.1 hrs in **In Review** versus ~6.4 hrs in active work (Staging) — review accounts for ~82% of active workflow delay.

Recommendation: add reviewer capacity or set review SLAs before adding engineering headcount.

## Finding 2 — Mobile Banking is the slowest squad

Cycle time is far higher for one squad, and it is working primarily non-priority work — so the all-up average understates delivery on the work that matters.

| Squad          | Avg Cycle (hrs) | Rework % | Health                                                                              |
|----------------|-----------------|----------|-------------------------------------------------------------------------------------|
| Mobile Banking | 61.1            | 14.0%    |  |
| Auto Quote     | 37.9            | 30.4%    |  |
| Claims Portal  | 37.8            | 23.5%    |  |

Recommendation: root-cause Mobile Banking review queues and reviewer utilization; report priority vs non-priority separately (priority work averages 37.8 hrs vs 61.1 non-priority).

## Finding 3 — Pushing volume reduced quality

In the one sprint a squad surged output (completions ~doubled), rework exceeded 60% and post-release incidents spiked from a near-zero baseline. Every other sprint held steady.

Recommendation: establish quality guardrails (rework ceiling) before scaling sprint capacity; hold a sustainable pace.

Pipeline: Jira / ServiceNow / Clarity → Snowflake → SQL transform (cycle time derived from the Jira changelog) → vw\_squad\_delivery → Tableau.  
Metrics defined once in the modeled view; numbers reconcile to source (modeled rows = source issues; completed = distinct Done transitions).  
Luis A. Delgado — Data Analyst / Tableau Developer portfolio. Synthetic data for demonstration.